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End of Fiscd Year 2001-02 project delivery status report for State Transportation
Improvement Program (STIP) projects.

Senate Bill 45 (Chapter 622, Statutes 1997) established strict timely use of funds and
project delivery requirements for transportation projects. Projects programmed in the
STIP must receive an allocation from the Cdifornia Transportation Commission (CTC) or
Caltrans by the end of the fiscal year in which the funds are programmed. Funds not
alocated or extended by the CTC within this deadline are deleted from the STIP with the
funds returned to the county in the next county share period.

MTC gaff monitors the delivery of STIP projects, and has been informing members of
the Bay Area Partnership on a monthly basis of the project delivery requirements and
pending deadlines.

STIP

The Bay Area maintained its reputation for on-time project delivery this year for projects
programmed in the STIP. Over 88 percent of the programmed projects and 96 percent of
the funding were alocated in FY 2001-02, compared with 90 percent of the projects and
97 percent of the fundsin FY 2000-01. A chart reflecting the region’s STIP project
delivery for FY 2001-02 is provided in Attachment A, and summarized below.

A totd of 92 projects, for $230.2 million in Regiona Improvement Program (RIP) funds
were programmed in FY 2001-02 of the State Transportation Improvement Program
(STIP) for the MTC region. Of this amount, 81 projects totaling $220 million received
alocations by the June 30, 2002 deadline. The alocation status for each individua STIP
project with funds programmed in FY 2001-02 is provided in Attachment B.

Another four projects totaling $8 million received alocation deadline extensions from the
CTC. A list of these projects, which represent 4% of the region’s projects and 3% of the
region’s funding programmed in FY 2001-02 of the STIP, is presented in Attachment C.
The San Francisco — 4™ Street Bridge Seismic Retrofit project, totaling $7.1 million (90%
of all extension funds) was delayed and granted an extension due to additiona time
needed for project review by the State Historic Preservation Office (SHPO).

There are however, eight STIP projects totaling $1.7 million with funding in this year that
lapsed due to missed dlocations. A list of these projects, which represent 8% of the
region’s projects and 1% of the region’s funding programmed in FY 2001-02 of the STIP,
is presented in Attachment D. Of these funds, $1,535,000 was programmed as CMAQ
Match Reserve, which lapsed as aresult of continued dfficulty in coordinating the state
and federa programming requirements. These funds will return to the respective county
share in the next county share period beginning FY 2004-05.

Attachment A - FY 2001-02 STIP (RTIP) Project Delivery Status Chart
Attachment B - List of RTIP projects with funds alocated by 06/30/02

Attachment C - List of RTIP projects receiving dlocation extensions in FY 2001-02
Attachment D - List of RTIP projects with funds lapsing on 06/30/02
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MTC Region Attachment A

FY 2001-02 End of Year Local and Caltrans STIP Project Delivery
as of June 30, 2002

FY 2001/02 STIP (RTIP) Project Delivery Target: 2“0‘;3“0”_ EXti“hSiéJ”53 Bridae Seismic Retroft $7.130.000
. ATH an Francisco-4t| treet Bridge Seismic Retrofit: s ,

Local 8 PI’C?jeCtS (85%) $71.0 M.|II.|0n (63%) BART - SFO Extension Bicycle Path: $123,000

Caltrans 14 Projects (15%) $159.2 Million (37%)  |sojano- CMAQ match: 323,000

Sonoma- CMAQ match: 394,000

$250.000.000 — Total 92 Projects $230.2 Million Total Local: 4 Projects (5.1%) $7,970,000 (11.2%)

Total Caltrans: - No Extensions

TOTAL: 4 Projects (4.3%) $7,970,000 (3.5%)

$200,000,000 — Local

Allocations:
67 Projects (86%)
$61.2 Million (86%)

Funds to Lapse:

Contra Costa- CMAQ match: $122,000

Marin - CMAQ match: $55,000

San Francisco-PPM: $52,000

San Mateo- CMAQ match: $91,000

Santa Clara - CMAQ match: $1,139,000

Solano TA - New Solano Intercity Rail Service: $125,000
Solano- CMAQ match: $15,000

Sonoma- CMAQ match: $113,000

Total Local - 8 Projects (9%) - $1,810,000 (2.6%)
Total Caltrans: No Funds to Lapse

$150,000,000 —

TOTAL: 8 Projects (7.6%) $1,810,000 (.8%)

$100,000,000 — Extensions
Local

4 Projects (5%) Funds to Lapse

$7.97 Milion (11%) —LocatProjects — | OLocal Projects

8 Projects (9%) OCaltrans Projects
Caltrans $1.8 Million (3%)

- No Extensions - Caltrans Projects
- No Funds to Lapse -

Caltrans
Allocations:
$50,000,000 — 14 Projects (100%)
$159 Million (100%)

Caltrans

Total FY 2001-02 Allocations Total FY 2001-02 Extensions Total FY 2001-02 Lapsing Funds
81 Projects (88%), $220.2 Million (96%) 4 Projects (4%), $7.97 Million (3%) 8 Projects (8%), $1.8 Million (1%)

Note: Percentages are based on Local Delivery and Caltrans Delivery as separate and distinct programs, and not based on the Total Program
(i.e. the percentages show Local project delivery performance for the Local program separate from the Caltrans project delivery performance.)

MTC - Programming and Allocations
C:Files\Project Delivery-Monitoring\063002 End of Year STIP Delivery



FY 2001-02
TUF ALLOCATION DEADLINE
ALLOCATION STATUS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report

DIST CO RTE PPNO  TIPID ELEM RESPONSIBLE AGENCY

STIP Funds Requiring Allocation by June 30, 2002

Attachment B

ALLOCATION STATUS

DOC EA FED PROJ NO. PROJECT TITLE as of: June 15, 2002 ENV PS&E RIW CON TOTAL EY 01/02 STATUS
County: ALAMEDA
04 ALA 0321D  ALA010037 MT  Alameda Contra Costa Transit District FY 01/02 Prog: 601,000 601,000
Allocated: 601,000 601,000
ALAMEDA AC Transit Wheelchair Bus Securement Retrofit X ALLOCATED
01 STIP BOOBA Allocation Date: 04/03/02
RTIP $601,000 | Remaining Balance: ALLOCATED
04 ALA 2113 ALA990020 MT  Alameda Contra Costa Transit District FY 01/02 Prog: 658,000 658,000
ALAMEDA . . L Allocated: 658,000 658,000
AC Transit Bus Engine and Transmission Rehab
98 STIP BOOBA 9 Allocation Date: 02/28/02 ALLOCATED
RTIP $2,638,000 | Remaining Balance: ALLOCATED
04 ALA 2113A  ALA990020 MT Alameda Contra Costa Transit District FY 01/02 Prog: 628,000 628,000
ALAMEDA . ) . Allocated: 628,000 628,000
AC Transit Bus Engine and Transmission Rehab
99 STIP BOOOBA 9 Allocation Date: 02/28/02 ALLOCATED
RTIP $3,839,000 | Remaining Balance: ALLOCATED
04 ALA 2179 ALA99SA01 LA Alameda County Congestion Management Agency FY 01/02 Prog: 100,000 100,000
ALAMEDA PPM02-6273(027) Alameda County - Planning, Programming and Monitorin Allocated: 100,000 100,000
99 STIP 0U8701 Y 9. Preg 9 9 Allocation Date: 12/14/01 ALLOCATED
Frank Furger RTIP $512,000 | Remaining Balance: ALLOCATED
04 ALA 2103 BRT990002 MT Bay Area Rapid Transit District FY 01/02 Prog: 1,730,000 1,730,000
Allocated: 1,730,000 1,730,000
ALAMEDA BART Oakland Airport Connector ) ALLOCATED
98 STIP R735SA Allocation Date: 05/09/02
RTIP $5,530,000 | Remaining Balance: ALLOCATED
04 ALA 80 0053l ALA979035 CTCO Caltrans FY 01/02 Prog: 1,251,000 1,251,000
ALAMEDA . Allocated: 1,022,000 1,022,000
Powell to Contra Costa Co. Replacement Plantini
8A STIP 181631 P 9 Allocation Date: 04/03/02 ALLOCATED
Lyle Oehler GF RIP $829,000 RTIP $422,000 | Remaining Balance: ALLOCATED
04 ALA 80 0054C  ALA978022 CTCO caltrans FY 01/02 Prog: 521,000 521,000
ALAMEDA . . . Allocated: 521,000 521,000
Port of Oakland Viaduct to Powell St Environmental Mitigation X ALLOCATED
94 STIP 181731 Allocation Date: 06/13/02
Lyle Oehler GF RIP $383,000 $138,000 | Remaining Balance: ALLOCATED
04 ALA 580 0054H  ALA991087 CTCO Caltrans FY 01/02 Prog: 163,000 163,000
ALAMEDA . N . Allocated: 163,000 163,000
Central Avenue Required Mitigation Plantin
94 STIP 181771 q 9 9 Allocation Date: 06/13/02 ALLOCATED
Lyle Oehler GF RIP $111,000 RTIP $52,000 I Remaining Balance: ALLOCATED
04 ALA 80 0054K ALA990010 CTCO cCaltrans FY 01/02 Prog: 4,895,000 4,895,000
Allocated: 4,895,000 4,895,000
ALAMEDA 1-80 Eastbound HOV Lane Extension ) ALLOCATED
98 STIP 254801 Allocation Date: 06/13/02
Mike Welsh RTIP $4,895,000 I Remaining Balance: ALLOCATED
04 ALA 80 0067N  ALA978021 CTCO Caltrans FY 01/02 Prog: 150,000 150,000
ALAMEDA . - - . Allocated: 150,000 150,000
Pierce Street Mini Park Mitigation Plantin
8A STIP 181641 9 9 Allocation Date: 04/03/02 ALLOCATED
Lyle Oehler GF RIP $363,000 RTIP $150,000 I Remaining Balance: ALLOCATED

NOTE: This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002. The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support). The report
also excludes funds programmed in other Fiscal Years. Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”. All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP
programming for these projects.

MTC - Programming and Allocations
RM - TUF 01-02 Funds Requiring Allocations in FY 01-02
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FY 2001-02
TUF ALLOCATION DEADLINE
ALLOCATION STATUS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report
STIP Funds Requiring Allocation by June 30, 2002

Attachment B

ALLOCATION STATUS
DIST CO RTE PPNO  TIPID ELEM RESPONSIBLE AGENCY

DOC EA FED PROJ NO. PROJECT TITLE as of: June 15, 2002 ENV PS&E RIW CON TOTAL EY 01/02 STATUS
County: ALAMEDA
04 ALA 580 0119G  ALA010008 LA City of Dublin FY 01/02 Prog: 4,700,000 4,700,000
Allocated: 4,700,000 4,700,000
ALAMEDA 1-580 / Tassajara Road Interchange Improvements X ALLOCATED
00 STIP 257700L Allocation Date: 10/03/01
Ferd Del Rosario RTIP $4,700,000 I Remaining Balance: ALLOCATED
04 ALA 2114 ALA990021 LA  City of Dublin FY 01/02 Prog: 2,469,000 2,469,000
ALAMEDA RPSTPL-5432(006) . . . Allocated: 2,469,000 2,469,000
Dublin Blvd Widening X ALLOCATED
98 STIP 0UO0601 Allocation Date: 12/12/01
Ferdinand Del Rosario RTIP $3,100,000 | Remaining Balance: ALLOCATED
04 ALA 1019 ALA991038 LA  City of Fremont FY 01/02 Prog: 2,441,000 2,441,000
- Allocated: 2,441,000 2,441,000
ALAMEDA RPSTPL-5322(024) City of Fremont Various Streets Pavement Overlay X ALLOCATED
00 STIP 072634 Allocation Date: 08/15/01
John Barron RTIP $2,441,000 | Remaining Balance: ALLOCATED
04 ALA 2109 ALA990014 LA City of Fremont FY 01/02 Prog: 4,441,000 4,441,000
- Allocated: 4,441,000 4,441,000
ALAMEDA RPL-5522(020) Washington Blvd and Paseo Padre Parkway Grade Separations X ALLOCATED
98 STIP 0U0501 Allocation Date: 05/09/02
RTIP $28,173,000 | Remaining Balance: ALLOCATED
04 ALA 580 0115B ALA990072 LA City of Livermore FY 01/02 Prog: 4,000,000 4,000,000
- Allocated: 4,000,000 4,000,000
ALAMEDA RPSTPL-5053(009) 1-580 / Isabel Avenue (Future Route 84) Interchange Phase 1 ) ALLOCATED
00 STIP 923157 Allocation Date: 07/12/01
Dan Smith RTIP $4,000,000 | Remaining Balance: ALLOCATED
04 ALA 2190 ALA99SA11 LA City of Livermore FY 01/02 Prog: 1,169,000 1,169,000
ALAMEDA RPL-5053(013) Portola Avenue Reconstruction Allocated: 1,169,000 1,169,000
99 STIP 073104 Allocation Date: 05/09/02 ALLOCATED
RTIP $1,169,000 | Remaining Balance: ALLOCATED
04 ALA 2197 ALA99SA17 LA City of Union City FY 01/02 Prog: 820,000 820,000
- Allocated: 820,000 820,000
ALAMEDA RPL-5354(016) Various Union City Streets Rehabilitation X ALLOCATED
99 STIP 073044 Allocation Date: 02/12/02
RTIP $820,000 | Remaining Balance: ALLOCATED
04 ALA 1015 ALA010003 LA  County of Alameda FY 01/02 Prog: 500,000 500,000
ALAMEDA RPSTPL-5933(071) Allocated: 500,000 500,000
Alameda Crow Canyon Road Safety Improvements . ALLOCATED
00 STIP 073134 Allocation Date: 04/11/02
Art Carrera RTIP $950,000 | Remaining Balance: ALLOCATED
04 ALA 2100 MTC990005 LA Metropolitan Transportation Commission FY 01/02 Prog: 87,000 87,000
- Allocated: 87,000 87,000
ALAMEDA PPM02-6084(056) Planning, Programming and Monitoring - MTC X ALLOCATED
98 STIP 0U6501 Allocation Date: 07/20/01
RTIP $517,000 I Remaining Balance: ALLOCATED
04 ALA 61 0320E  ALA010023 LA Port of Oakland FY 01/02 Prog: 1,000,000 1,000,000
9
- Allocated: 1,000,000 1,000,000
ALAMEDA RPSTPL-6057(010) SR 61 / Langley Street Reconstruction X ALLOCATED
01 STIP 073094 Allocation Date: 05/09/02
RTIP $1,000,000 | Remaining Balance: ALLOCATED

NOTE: This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002. The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support). The report
also excludes funds programmed in other Fiscal Years. Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”. All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP
programming for these projects.

MTC - Programming and Allocations
RM - TUF 01-02 Funds Requiring Allocations in FY 01-02
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FY 2001-02 METROPOLITAN TRANSPORTATION COMMISSION

TUF ALLOCATION DEADLINE
ALLOCATION STATUS REPORT

- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report

DIST CO RTE PPNO  TIPID ELEM RESPONSIBLE AGENCY

STIP Funds Requiring Allocation by June 30, 2002

Attachment B

ALLOCATION STATUS

DOC EA FED PROJ NO. PROJECT TITLE as of: June 15, 2002 ENV PS&E RIW CON TOTAL EY 01/02 STATUS
County: ALAMEDA ‘
Alameda County Totals Projects: 20 FY 01/02 Prog: 4,687,000 1,730,000 4,441,000 21,466,000 32,324,000
Allocated:| 4,687,000 1,730,000 4,441,000 21,237,000| 32,095,000
Vote Savings (Increase): 229,000 229,000

Remaining Balance:

NOTE: This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002. The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support). The report
also excludes funds programmed in other Fiscal Years. Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted". All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP

programming for these projects.

MTC - Programming and Allocations
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FY 2001-02 METROPOLITAN TRANSPORTATION COMMISSION
TUF ALLOCATION DEADLINE - STATE TRANSPORTATION IMPROVEMENT PROGRAM- Attachment B

ALLOCATION STATUS REPORT FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002

SB45 Allocation Timely Use of Funds Report ALLOCATION STATUS

DIST CO RTE PPNO  TIPID ELEM RESPONSIBLE AGENCY STIP Funds Requiring Allocation by June 30, 2002
DOC EA EED PROJ NO. PROJECT TITLE as of: June 15, 2002 ENV PS&E RIW CON TOTAL EY 01/02 STATUS
County: CONTRA COSTA
04 CC 2161 MTC990004 LA Metropolitan Transportation Commission FY 01/02 Prog: 122,000 122,000
CONTRA COSTA Allocated:
CMAQ Match Reserve - Contra Costa Coun
08 STIP  0UL00L Q ty Allocation Date: $122,000 to Lapse on June 30, 2002
RTIP $322,000 | Remaining Balance: 122,000 122,000
04 CC 2126A  CC99SA09 MT  Alameda Contra Costa Transit District FY 01/02 Prog: 50,000 950,000 1,000,000
CONTRA COSTA . Allocated: 50,000 950,000 1,000,000
San Pablo Corridor Street Improvements and Shelters
09 STIP  T023SA P Allocation Date:|  05/09/02 05/09/02 ALLOCATED
RTIP $1,000,000 | Remaining Balance: ALLOCATED
04 CC 2161-09 ALA990084 LA Alameda County Congestion Managament Agency FY 01/02 Prog: 4,000 146,000 150,000
CONTRA COSTA CML-6273(020) . Allocated: 4,000 146,000 150,000
CMAQ Match - San Pablo Ave/I-80 SMART Corridor
99 STIP 923489 Q Allocation Date: 09/05/01 09/05/01 ALLOCATED
Cyrus Minoofar RTIP $179,000 | Remaining Balance: ALLOCATED
04 CC 1024 CC991088 MT Bay Area Rapid Transit District FY 01/02 Prog: 460,000 2,040,000 2,500,000
CONTRA COSTA MTP-6000(018) . . . ) Allocated: 460,000 2,040,000 2,500,000
Pittsburg-Baypoint BART Station Parking Improvements
00 STIP R995SA g-sayp 9 Imp Allocation Date: 06/13/02 06/13/02 ALLOCATED
James Gravesande RTIP $2,600,000 I Remaining Balance: ALLOCATED
04 CC 680 0295F CC990004 CTCO cCaltrans FY 01/02 Prog: 32,696,000| 32,696,000
CONTRA COSTA Contra Costa |-680 - HOV Lanes from North Main St to Marina Allocated: 32,696,000\ 32,696,000 ALLOCATED
98 STIP 228561 Vista Allocation Date: 06/13/02
Max Anasco RTIP $32,696,000 | Remaining Balance: ALLOCATED
04 CC 1123 CC010016 MT Central Contra Costa Transit Authority (CCCTA) FY 01/02 Prog: 950,000 950,000
Allocated: 950,000 950,000
CONTRA COSTA 1-680 Express Bus Commute Service Bus Acquisition ) ALLOCATED
01 STIP T992SA Allocation Date: 07/12/01
Cindy Dahlgren RTIP $950,000 | Remaining Balance: ALLOCATED
04 CC 2161-08 CC990048 LA City of Antioch FY 01/02 Prog: 27,000 33,000 60,000
CONTRA COSTA STPL-5038(011) CMAQ Match - Route 4 East Corridor Master Control Allocated: 27,000 33,000 60,000
99 STIP 072254 Interconnect Allocation Date: 07/06/01 09/04/01 ALLOCATED
Joe Brandt RTIP $65,000 | Remaining Balance: ALLOCATED
04 CC 2161-15 CC990047 LA City of Concord FY 01/02 Prog: 40,000 40,000
- Allocated: 40,000 40,000
CONTRA COSTA CML-5135(020) CMAQ Match - Concord Iron Horse Trail Safety and Gap Closure ) ALLOCATED
01 STIP 072894 Allocation Date: 09/04/01
Alex Pascual RTIP $40,000 | Remaining Balance: ALLOCATED
04 CC 2254 CC991115 TEA City of El Cerrito/BART FY 01/02 Prog: 80,000 80,000
- Allocated: 80,000 80,000
CONTRA COSTA STPLE-5239(004) BART Bicycle Garage at El Cerrito Plaza ) ALLOCATED
98 STIP 071714 Allocation Date: 01/23/02
Bruce King TEA $117,000 $80,000 I Remaining Balance: ALLOCATED
04 CC 2206 CC99SA11 LA  City of Pittsburg FY 01/02 Prog: 3,500,000 3,500,000
Allocated: 3,500,000 3,500,000
CONTRA COSTA Route 4 / Loveridge Road Storm Drainage Improvements ) ALLOCATED
99 STIP 073154L Allocation Date: 06/13/02
Nasser Shirazi RTIP_ $3,500,000 | Remaining Balance: ALLOCATED

NOTE: This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002. The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support). The report
also excludes funds programmed in other Fiscal Years. Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”. All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP
programming for these projects.

MTC - Programming and Allocations
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FY 2001-02
TUF ALLOCATION DEADLINE
ALLOCATION STATUS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report

DIST CO RTE PPNO  TIPID ELEM RESPONSIBLE AGENCY STIP Funds Requiring Allocation by June 30, 2002

Attachment B

ALLOCATION STATUS

DOC EA EED PROJ NO. PROJECT TITLE as of: June 15, 2002 ENV PS&E RIW CON TOTAL EY 01/02 STATUS
County: CONTRA COSTA
04 CC 2161-16 CC990049 LA  City of Walnut Creek FY 01/02 Prog: 5,000 60,000 65,000
CONTRA COSTA CML-5225(014) . Allocated: 5,000 60,000 65,000
CMAQ Match - Walnut Creek Signal Upgrade
0L STIP 928744 Q gnal pg Allocation Date: 07/12/01 08/28/01 ALLOCATED
F.J. Kennedy RTIP $65,000 | Remaining Balance: ALLOCATED
04 CC 2118 MTC990005 LA Metropolitan Transportation Commission FY 01/02 Prog: 54,000 54,000
CONTRA COSTA PPMO01-6084(048) . . o Allocated: 54,000 54,000
Planning, Programming and Monitoring - MTC . ALLOCATED
98 STIP 0U6501 Allocation Date: 07/20/01
RTIP $322,000 | Remaining Balance: ALLOCATED
04 CC 1121 CC010017 MT  Western Contra Costa Transit Authority (WestCAT) FY 01/02 Prog: 900,000 900,000
Allocated: 900,000 900,000
CONTRA COSTA 1-80 Express Bus Commute Service Bus Acquisition X ALLOCATED
01 STIP T990SA Allocation Date: 07/12/01
Charles Anderson RTIP $900,000 | Remaining Balance: ALLOCATED
04 CC 1122 CC010017 MT Western Contra Costa Transit Authority (WestCAT) FY 01/02 Prog: 10,000 140,000 150,000
CONTRA COSTA pinole Valley Road Bus Tumouts Allocated: 10,000 140,000 150,000
01 STIP T990SB v Allocation Date: 04/03/02 04/03/02 ALLOCATED
Charles Anderson RTIP $150,000 | Remaining Balance: ALLOCATED
Contra Costa County Totals Projects: 14 FY 01/02 Prog: 104,000 506,000 2,040,000 39,617,000| 42,267,000
Allocated: 104,000 506,000 2,040,000 39,495,000| 42,145,000
Vote Savings (Increase):
Remaining Balance: 122,000 122,000

NOTE: This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002. The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support). The report
also excludes funds programmed in other Fiscal Years. Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”. All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP

programming for these projects.
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FY 2001-02

TUF ALLOCATION DEADLINE
ALLOCATION STATUS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002

SB45 Allocation Timely Use of Funds Report

DIST CO RTE PPNO  TIPID ELEM RESPONSIBLE AGENCY

STIP Funds Requiring Allocation by June 30, 2002

Attachment B

ALLOCATION STATUS

DOC EA FED PROJ NO. PROJECT TITLE as of: June 15, 2002 ENV CON TOTAL EY 01/02 STATUS
County: MARIN
04 MRN 2163 MTC990004 LA Metropolitan Transportation Commission FY 01/02 Prog: 55,000 55,000
MARIN CMAQ Match Reserve - Marin Count Allocated:
98 STIP  0U1401 Yy Allocation Date: $55,000 to Lapse on June 30, 2002
RTIP $285,000 | Remaining Balance: 55,000 55,000
04 MRN 2163-05 MRN990034 LA  City of Larkspur FY 01/02 Prog: 20,000 20,000
- Allocated: 20,000 20,000
MARIN CML-5166(012) CMAQ Match - Bon Air Road Bicycle/Pedestrian Improvements X ALLOCATED
01 STIP 073174 Allocation Date: 05/03/02
Hamid Shamsapour RTIP $20,000 | Remaining Balance: ALLOCATED
04 MRN 2217 MRN99SA10 LA City of Novato FY 01/02 Prog: 500,000 500,000
MARIN RPL-5361(012) Grant A Rehabilitati Allocated: 500,000 500,000
rant Avenue Rehabilitation
99 STIP  0U6601 Allocation Date: 03/22/02 ALLOCATED
RTIP $630,000 | Remaining Balance: ALLOCATED
04 MRN 2127 MTC990005 LA Metropolitan Transportation Commission FY 01/02 Prog: 17,000 17,000
MARIN PPMO01-6084(048) ) ) . Allocated: 17,000 17,000
Planning, Programming and Monitoring - MTC )
98 STIP 0U6501 9 9 9 9 Allocation Date: 07/20/01 ALLOCATED
RTIP $107,000 | Remaining Balance: ALLOCATED
04 MRN 2129 MTC990003 LA Metropolitan Transportation Commission FY 01/02 Prog: 96,000 96,000
MARIN RPL-6084(055) ) . ) Allocated: 96,000 96,000
Regional Rideshare Program - Marin ) ALLOCATED
98 STIP 072054 Allocation Date: 07/20/01
Pierce Gould RTIP $550,000 | Remaining Balance: ALLOCATED
Marin County Totals Projects: 5 FY 01/02 Prog: 113,000 575,000 688,000
Allocated: 113,000 520,000 633,000
Vote Savings (Increase):
55,000 55,000

Remaining Balance:

NOTE: This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002. The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support). The report
also excludes funds programmed in other Fiscal Years. Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”. All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP
programming for these projects.

MTC - Programming and Allocations
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FY 2001-02
TUF ALLOCATION DEADLINE
ALLOCATION STATUS REPORT

DIST CO RTE PPNO  TIPID ELEM RESPONSIBLE AGENCY
DOoC EA EED PROJ NO. PROJECT TITLE

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report

STIP Funds Requiring Allocation by June 30, 2002

Attachment B

ALLOCATION STATUS

as of: June 15, 2002 ENV TOTAL FY 01/02 STATUS
County: NAPA

04 NAP 2130 MTC990005 LA Metropolitan Transportation Commission FY 01/02 Prog: 11,000 11,000
- Allocated: 11,000 11,000

NAPA PPMO1-6084(048) Planning, Programming and Monitoring - MTC X ALLOCATED

98 STIP 0U6501 Allocation Date: 07/20/01

RTIP $61,000 Remaining Balance: ALLOCATED
Napa County Totals Projects: 1 FY 01/02 Prog: 11,000 11,000
Allocated: 11,000 11,000

Vote Savings (Increase):

Remaining Balance:

NOTE: This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002. The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support). The report
also excludes funds programmed in other Fiscal Years. Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”. All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP

programming for these projects.
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FY 2001-02
TUF ALLOCATION DEADLINE
ALLOCATION STATUS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report

DIST CO RTE PPNO  TIPID ELEM RESPONSIBLE AGENCY

STIP Funds Requiring Allocation by June 30, 2002

Attachment B

ALLOCATION STATUS

DOC EA EED PROJ NO. PROJECT TITLE as of: June 15, 2002 ENV PS&E RIW CON TOTAL EY 01/02 STATUS
County: SAN FRANCISCO
04 SF 2023 SF010004 LA  City of San Francisco FY 01/02 Prog: 780,000 50,000 6,300,000 7,130,000 Awaiting approval from SHPO
SAN FRANCISCO STPLZ-5934(080) San Francisco - 4th Street Bridge Seismic Retrofit and Allocated: 12-month Allocation Extension Approved for
99 STIP 072304 Rehabiliation Allocation Date: $7,130,000
Patrick Rivera RTIP $7,253,000 | Remaining Balance: 780,000 50,000 6,300,000/ 7,130,000 New Allocation Deadline: Jun 30, 2003
04 SF 2007 SF010008 LA San Francisco County Transportation Authority FY 01/02 Prog: 52,000 52,000
SAN FRANCISCO PPMO01-6272(003) . . . L Allocated:
San Francisco County - Planning, Programming and Monitoring . $52,000 to Lapse on 06/30/2002
99 STIP 0U9301 Allocation Date: ’
Carmen Clark RTIP $221,000 | Remaining Balance: 52,000 52,000
04 SF 1007 SF991029 LA City of San Francisco FY 01/02 Prog: 200,000 200,000
SAN FRANCISCO ) Allocated: 200,000 200,000
3rd Street Integrated Traffic Management System (ITMS;
99 STIP 9 9 4 ( ) Allocation Date: 02/08/02 ALLOCATED
RTIP $900,000 | Remaining Balance: ALLOCATED
04 SF 2024 SF010003 LA City of San Francisco FY 01/02 Prog: 1,330,000 1,330,000
SAN FRANCISCO RPL-5934(099) . . ) Allocated: 1,330,000 1,330,000
San Francisco - lllinois Street Roadway Reconstruction . ALLOCATED
99 STIP 0U8801L Allocation Date: 05/09/02
Patrick Rivera RTIP $1,530,000 | Remaining Balance: ALLOCATED
04 SF 2131 MTC990005 LA Metropolitan Transportation Commission FY 01/02 Prog: 46,000 46,000
SAN FRANCISCO PPMO01-6084(048) ) ) . Allocated: 46,000 46,000
Planning, Programming and Monitoring - MTC . ALLOCATED
98 STIP 0U6501 Allocation Date: 07/20/01
RTIP $279,000 | Remaining Balance: ALLOCATED
04 SF 2133 MTC990003 LA Metropolitan Transportation Commission FY 01/02 Prog: 307,000 307,000
SAN FRANCISCO RPL-6084(055) . . . Allocated: 307,000 307,000
Regional Rideshare Program - San Francisco . ALLOCATED
98 STIP 072054 Allocation Date: 07/20/01
Pierce Gould RTIP $1,768,000 | Remaining Balance: ALLOCATED
04 SF 2004 JPB99T005 MT  Peninsula Corridor Joint Powers Board FY 01/02 Prog: 1,333,000 1,333,000
Allocated: 1,333,000 1,333,000
SAN FRANCISCO Caltrain Passenger Car Rehabilitation - San Francisco . ALLOCATED
00 STIP R647SB Allocation Date: 07/12/01
April Chan RTIP $1,333,000 | Remaining Balance: ALLOCATED
04 SF 2134-01 SF970105 MT  San Francisco Public Transportation Commission FY 01/02 Prog: 16,500,000 16,500,000
SAN FRANCISCO . } . . » Allocated: 16,500,000 16,500,000
SF Muni 3rd Street Metro East Rail Vehicle Maintenance Facilit
00 STIP Y Allocation Date: 01/23/02 ALLOCATED
Michael Burns RTIP $16,500,000 | Remaining Balance: ALLOCATED
SAN FRANCISCO County Totals Projects: 8 FY 01/02 Prog: 405,000 980,000 50,000 25,463,000| 26,898,000
Allocated: 353,000 200,000 19,163,000 19,716,000
Vote Savings (Increase):
Remaining Balance: 52,000 780,000 50,000 6,300,000 7,182,000

NOTE: This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002. The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support). The report
also excludes funds programmed in other Fiscal Years. Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”. All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP

programming for these projects.
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FY 2001-02
TUF ALLOCATION DEADLINE
ALLOCATION STATUS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report
STIP Funds Requiring Allocation by June 30, 2002

Attachment B

ALLOCATION STATUS
DIST CO RTE PPNO  TIPID ELEM RESPONSIBLE AGENCY

DOC EA FED PROJ NO. PROJECT TITLE as of: June 15, 2002 ENV PS&E RIW CON TOTAL EY 01/02 STATUS
County: SAN MATEO
04 SM 1035 SM010005 MT Bay Area Rapid Transit District FY 01/02 Prog: 123,000 123,000
. Awaiting Traffic Study
SAN MATEO MTP-6000(019; . . Allocated: A !
00 STIP  T994SA 19 BART SFO Extension Bicycle Path Allocation Date: 4-month Allocation Extension Approved for $123,000
New Allocation Deadline: Oct 31, 2002
Ersten Imoaka RTIP $1,000,000 | Remaining Balance: 123,000 123,000
04 SM 2166 MTC990004 LA Metropolitan Transportation Commission FY 01/02 Prog: 91,000 91,000
SAN MATEO Allocated:
CMAQ Match Reserve - San Mateo Count;
08 STIP 072034 Q Yy Allocation Date: $91,000 to Lapse on June 30, 2002
RTIP $91,000 | Remaining Balance: 91,000 91,000
04 SM 101 0692C SM991105 CTCO caltrans FY 01/02 Prog: 14,895,000 14,895,000
SAN MATEO U.S. 101 - Marsh Road to SR 92 Aukxiliary Lanes - Marsh to Allocated: 14,895,000 14,895,000 ALLOCATED
98 STIP  2357A1 Ralston Allocation Date: 06/13/02
Abby Emadzadeh RTIP $14,895,000 | Remaining Balance: ALLOCATED
04 SM 101 0692Y SM991107 CTCO Caltrans FY 01/02 Prog: 500,000 500,000
SAN MATEO - : Allocated: 500,000 500,000
U.S. 101 - Marsh Road to SR 92 Auxiliary Lanes - Landscapin
98 STIP 2357A1 v ping Allocation Date: 06/13/02 ALLOCATED
Abby Emadzadeh RTIP $500,000 I Remaining Balance: ALLOCATED
04 SM 101 0696B SM990023 CTCO cCaltrans FY 01/02 Prog: 279,000 279,000
SAN MATEO Allocated: 279,000 279,000
Belmont - Harbor Soundwall ) ALLOCATED
94 STIP 2357A1 Allocation Date: 06/13/02
Bijan Sartipi GF IIP $279,000 | Remaining Balance: ALLOCATED
04 SM 1040 SM010010 LA City of Belmont FY 01/02 Prog: 291,000 291,000
SAN MATEO RPL-5268(005) . . Allocated: 291,000 291,000
Belmont - Various Streets Resurfacing X ALLOCATED
99 STIP 072674 Allocation Date: 03/19/02
Rich Yoshida RTIP $291,000 | Remaining Balance: ALLOCATED
04 SM 2166-10 SM991079 LA City of Millbrae FY 01/02 Prog: 22,000 22,000
SAN MATEO CML-5299(005) CMAQ Match - Millbrae Ave/El Camino Intersection Allocated: 22,000 22,000
o0l STIP 923519 Improvements Allocation Date: 01/16/02 ALLOCATED
John Curtis RTIP $22,000 | Remaining Balance: ALLOCATED
04 SM 101 0696J SM010003 LA City of Redwood City FY 01/02 Prog: 3,100,000 3,100,000
SAN MATEO RPSTPL-5029(013) Allocated: 3,100,000/ 3,100,000
Route 101 / Ralston Avenue Interchange Improvements . ALLOCATED
99 STIP 073084 Allocation Date: 05/09/02
John Curtis RTIP $3,100,000 | Remaining Balance: ALLOCATED
04 SM 2140 MTC990005 LA Metropolitan Transportation Commission FY 01/02 Prog: 47,000 47,000
- Allocated: 47,000 47,000
SAN MATEO PPMO1-6084(048) Planning, Programming and Monitoring - MTC X ALLOCATED
98 STIP 0U6501 Allocation Date: 07/20/01
RTIP $282,000 I Remaining Balance: ALLOCATED
04 SM 0669D  SM010039 MT SamTrans FY 01/02 Prog: 450,000 450,000
Allocated: 450,000 450,000
SAN MATEO MTP6014(001) SamTrans North and South Bus Maintenance Facilites X ALLOCATED
01 STIP T980SA Allocation Date: 08/22/01
RTIP $540,000 | Remaining Balance: ALLOCATED

NOTE: This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002. The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support). The report
also excludes funds programmed in other Fiscal Years. Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”. All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP
programming for these projects.
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FY 2001-02
TUF ALLOCATION DEADLINE
ALLOCATION STATUS REPORT

DIST CO RTE PPNO  TIPID ELEM RESPONSIBLE AGENCY

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-
FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002

SB45 Allocation Timely Use of Funds Report

STIP Funds Requiring Allocation by June 30, 2002

Attachment B

ALLOCATION STATUS

DOC EA FED PROJ NO. PROJECT TITLE as of: June 15, 2002 ENV PS&E RIW CON TOTAL EY 01/02 STATUS
County: SAN MATEO
04 SM 1050 SM010021 LA Town of Portola Valley FY 01/02 Prog: 118,000 118,000
- Allocated: 118,000 118,000
SAN MATEO RPL-5390(003) Portola Valley - Various Streets Resurfacing X ALLOCATED
99 STIP 073054 Allocation Date: 02/13/02
RTIP $118,000 Remaining Balance: ALLOCATED
San Mateo County Totals Projects: 11 FY 01/02 Prog: 47,000 123,000 19,746,000| 19,916,000
Allocated: 47,000 19,655,000| 19,702,000
Vote Savings (Increase):
Remaining Balance: 123,000 91,000 214,000

NOTE: This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002. The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support). The report
also excludes funds programmed in other Fiscal Years. Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”. All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP
programming for these projects.

MTC - Programming and Allocations

RM - TUF 01-02 Funds Requiring Allocations in FY 01-02
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FY 2001-02
TUF ALLOCATION DEADLINE
ALLOCATION STATUS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report
STIP Funds Requiring Allocation by June 30, 2002

Attachment B

ALLOCATION STATUS
DIST CO RTE PPNO  TIPID ELEM RESPONSIBLE AGENCY

DOC EA FED PROJ NO. PROJECT TITLE as of: June 15, 2002 ENV PS&E RIW CON TOTAL EY 01/02 STATUS
County: SANTA CLARA
04 SCL 2168 MTC990004 LA Metropolitan Transportation Commission FY 01/02 Prog: 1,139,000 1,139,000
SANTA CLARA Allocated:
CMAQ Match Reserve - Santa Clara Count;
98 STIP 0UL701 Q y Allocation Date: $1,139,000 to Lapse on June 30, 2002
RTIP $2,270,000 | Remaining Balance: 1,139,000 1,139,000
04 SCL 87 0443P  SCL990041 CTCO Caltrans FY 01/02 Prog: 8,970,000 8,970,000
Allocated: 8,970,000 8,970,000
SANTA CLARA Route 87 Guadalupe Freeway Corridor X ALLOCATED
96 STIP 487441 Allocation Date: 11/07/01
Kai Chan GF RIP $8,970,000 | Remaining Balance: ALLOCATED
04 SCL 87 0443Q SCL990041 CTCO Caltrans FY 01/02 Prog: 20,630,000 20,630,000
SANTA CLARA . Allocated: 20,630,000 20,630,000
Route 87 Guadalupe Freeway Corridor
96 STIP 4874C1 P Y Allocation Date: 04/03/02 ALLOCATED
Kai Chan GF RIP $20,630,000 | Remaining Balance: ALLOCATED
04 SCL 87 2204B SCL990041 CTCO Caltrans FY 01/02 Prog: 23,217,000| 23,217,000
SANTA CLARA ) Allocated: 23,217,000 23,217,000
Route 87 Guadalupe Freeway Corridor
98 STIP 4874R1 P y Allocation Date: 08/03/02 ALLOCATED
Kai Chan GF RIP $3,303,000 RTIP $19,914,000 I Remaining Balance: ALLOCATED
04 SCL 2168-02 SCL990049 LA City of Cupertino FY 01/02 Prog: 11,000 11,000
- Allocated: 11,000 11,000
SANTA CLARA CML-5318(011) CMAQ Match - Cupertino Ramp Meter and Signal Interconnect ) ALLOCATED
98 STIP 071854 Allocation Date: 08/21/01
Bert Viskovich RTIP $57,000 | Remaining Balance: ALLOCATED
04 SCL 2168-03 SCL990051 LA City of Gilroy FY 01/02 Prog: 47,000 47,000
- Allocated: 47,000 47,000
SANTA CLARA CML-5034(009) CMAQ Match - Monterey Road Operational Improvements X ALLOCATED
98 STIP 072144 Allocation Date: 08/22/01
Norman Allen RTIP $53,000 | Remaining Balance: ALLOCATED
04 SCL 2168-21 SCL991016 LA City of Palo Alto FY 01/02 Prog: 5,000 32,000 37,000
- Allocated: 5,000 32,000 37,000
SANTA CLARA CML-5100(005) CMAQ Match - Palo Alto Homer/Alma Bicycle/Pedestrian Path X ALLOCATED
01 STIP 923686 Allocation Date: 05/24/02 05/24/02
Ashok Agaarwal RTIP $37,000 | Remaining Balance: ALLOCATED
04 SCL 2168-01 SCL990052 LA City of San Jose FY 01/02 Prog: 11,000 161,000 172,000
SANTA CLARA CML-5005(060) . . Allocated: 11,000 161,000 172,000
CMAQ Match - ITS around San Jose International Airport
98 STIP 071964 Q P Allocation Date: 08/28/01 08/28/01 ALLOCATED
Yves Zsutty RTIP $230,000 | Remaining Balance: ALLOCATED
04 SCL 2168-15 SCL991007 LA  City of San Jose FY 01/02 Prog: 125,000 125,000
- Allocated: 125,000 125,000
SANTA CLARA CML-5005(064) CMAQ Match - San Jose Stevens Creek ATMS ) ALLOCATED
01 STIP 072504 Allocation Date: 09/06/01
Ralph Qualls RTIP $125,000 I Remaining Balance: ALLOCATED
04 SCL 2168-16 SCL991011 LA City of San Jose FY 01/02 Prog: 34,000 34,000
SANTA CLARA CML-5005(065) CMAQ Match - Silicon Valley Internet Traveller Information Allocated: 34,000 34,000 ALLOCATED
01 STIP 923670 System Allocation Date: 09/07/01
Bill Whitney RTIP $34,000 I Remaining Balance: ALLOCATED

NOTE: This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002. The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support). The report
also excludes funds programmed in other Fiscal Years. Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”. All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP

programming for these projects.
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FY 2001-02

TUF ALLOCATION DEADLINE
ALLOCATION STATUS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report

DIST CO RTE PPNO  TIPID ELEM RESPONSIBLE AGENCY

Attachment B

ALLOCATION STATUS

STIP Funds Requiring Allocation by June 30, 2002

DOC EA FED PROJ NO. PROJECT TITLE as of: June 15, 2002 ENV PS&E CON TOTAL EY 01/02 STATUS
County: SANTA CLARA
04 SCL 2168-17 SCL991017 LA City of San Jose FY 01/02 Prog: 57,000 57,000
- Allocated: 57,000 57,000
SANTA CLARA CML-5005(066) CMAQ Match - San Jose Proactive Signal Timing X ALLOCATED
01 STIP 072874 Allocation Date: 11/06/01
Lily Lim-Tsao RTIP $57,000 | Remaining Balance: ALLOCATED
04 SCL 2168-11 SCL990054 LA City of Sunnyvale FY 01/02 Prog: 35,000 35,000
- Allocated: 35,000 35,000
SANTA CLARA CML-5213(014) CMAQ Match - Sunnyvale Bicycle Network Improvements X ALLOCATED
01 STIP 072744 Allocation Date: 08/31/01
Mark Dettle RTIP $40,000 | Remaining Balance: ALLOCATED
04 SCL 2168-19 SCL991026 LA City of Sunnyvale FY 01/02 Prog: 2,000 2,000
- Allocated: 2,000 2,000
SANTA CLARA CML-5213(017) CMAQ Match - Wolfe Road Traffic Signal Interconnect X ALLOCATED
01 STIP 072934 Allocation Date: 12/03/01
$2,000 | Remaining Balance: ALLOCATED
04 SCL 2168-20 SCL991063 LA City of Sunnyvale FY 01/02 Prog: 17,000 17,000
SANTA CLARA CML-5213(016) . . Allocated: 17,000 17,000
CMAQ Match - Borregas Ave Bicycle Bridges
01 STIP 072924 Q 9 4 9 Allocation Date: 05/13/02 ALLOCATED
RTIP $17,000 | Remaining Balance: ALLOCATED
04 SCL 2144 MTC990005 LA Metropolitan Transportation Commission FY 01/02 Prog: 101,000 101,000
SANTA CLARA PPMO01-6084(048) ) ) . Allocated: 101,000 101,000
Planning, Programming and Monitoring - MTC ) ALLOCATED
98 STIP 0U6501 Allocation Date: 07/20/01
RTIP $608,000 | Remaining Balance: ALLOCATED
04 SCL 2255 SCL010004 LA Santa Clara Valley Transportation Authority FY 01/02 Prog: 104,000 104,000
- Allocated: 104,000 104,000
SANTA CLARA PPM02-6264(005) Santa Clara County - Planning, Programming and Monitoring X ALLOCATED
99 STIP 0U8401 Allocation Date: 07/25/01
John Ristow RTIP $208,000 Remaining Balance: ALLOCATED
Santa ClaraCounty Totals Projects: 16 FY 01/02 Prog: 212,000 276,000 54,210,000 54,698,000
Allocated: 212,000 276,000 53,071,000 53,559,000
Vote Savings (Increase):
Remaining Balance: 1,139,000 1,139,000

NOTE: This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002. The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support). The report
also excludes funds programmed in other Fiscal Years. Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”. All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP
programming for these projects.
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RM - TUF 01-02 Funds Requiring Allocations in FY 01-02
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FY 2001-02 METROPOLITAN TRANSPORTATION COMMISSION
TUF ALLOCATION DEADLINE - STATE TRANSPORTATION IMPROVEMENT PROGRAM- Attachment B

ALLOCATION STATUS REPORT FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002

SB45 Allocation Timely Use of Funds Report ALLOCATION STATUS

DIST CO RTE PPNO  TIPID ELEM RESPONSIBLE AGENCY STIP Funds Requiring Allocation by June 30, 2002
DOC EA FED PROJ NO. PROJECT TITLE as of: June 15, 2002 ENV PS&E RIW CON TOTAL EY 01/02 STATUS
County: SOLANO
04 sOL 2018 SOL010020 MT  Solano Transportation Authority FY 01/02 Prog: 180,000 70,000 250,000 . . .
SOLANO o Allocated: 55,000 70,000 125,000 Project redefined and reprogrammed in 2002 STIP
o1 STIP New Solano Intercity Rail Stations Allocation Date: 12012001 12112001 as Fairfield/ Vacaville Intercity Rail Station
$125,000 (APDE) to Lapse on 06/30/2002
John Harris RTIP $2,250,000 I Remaining Balance: 125,000 125,000
04 sOL 2170 MTC990004 LA Metropolitan Transportation Commission FY 01/02 Prog: 388,000 388,000 . .
SOLANO Allocated: 6-month Allocation Extension Approved for $323,000
08 STIP  0UL901 CMAQ Match Reserve - Solano County Allocation Date: New Allocation Deadline: Dec 31, 2002
- $15,000 to Lapse on June 30, 2002
RTIP $771,000 | Remaining Balance: 388,000 388,000
04 SOL 2262 SOL991091 LA  City of Rio Vista FY 01/02 Prog: 98,000 98,000
- Allocated:
SOLANO STPLER-5099(005) Rio Vista Main Street Streetscape Improvements X
00 STIP 072754 Allocation Date:
Tom Bland RTIP $100,000 | Remaining Balance: 98,000 98,000
04 SOL 37 5201A SOL990003 CTCO Caltrans FY 01/02 Prog: 50,600,000| 50,600,000
SOLANO Allocated: 50,600,000 50,600,000
SR 37/ 29 Interchange
98 STIP 0T1421 9 Allocation Date: 06/13/02 ALLOCATED
Katie Yim ITIP $33,700,000 RTIP $16,900,000 I Remaining Balance: ALLOCATED
04 SOL 37 5201C SOL991103 CTCO Caltrans FY 01/02 Prog: 430,000 430,000
SOLANO ) . Allocated: 430,000 430,000
SR 37 - Napa River to Route 29 New Freeway - Planting ) ALLOCATED
96 STIP 0T14C1 Allocation Date: 04/03/02
Katie Yim GF RIP $430,000 | Remaining Balance: ALLOCATED
04 SOL 2170-06 LA  City of Vacaville FY 01/02 Prog: 9,000 9,000
- Allocated: 9,000 9,000
SOLANO CML-5094(026) CMAQ Match - 1-80 / Davis Street Park and Ride Lot X ALLOCATED
01 STIP 923568 Allocation Date: 11/08/01
Dale Pfeiffer $9,000 | Remaining Balance: ALLOCATED
04 SOL 2170-05 SOL991065 LA County of Solano FY 01/02 Prog: 8,000 8,000 16,000
- Allocated: 8,000 8,000 16,000
SOLANO CML-5923(055) CMAQ Match - Dixon/Davis Bicycle Path X ALLOCATED
01 STIP 072774 Allocation Date: 07/03/01 06/11/02
Paul Wiese RTIP $16,000 | Remaining Balance: ALLOCATED
04 SOL 2152 MTC990005 LA  Metropolitan Transportation Commission FY 01/02 Prog: 25,000 25,000
SOLANO PPM01-6084(048) ) ) . Allocated: 25,000 25,000
Planning, Programming and Monitoring - MTC )
98 STIP 0U6501 9 9 9 9 Allocation Date: 07/20/01 ALLOCATED
RTIP $155,000 | Remaining Balance: ALLOCATED
04 sOL 2154 MTC990003 LA Metropolitan Transportation Commission FY 01/02 Prog: 148,000 148,000
SOLANO RPL-6084(055) . . Allocated: 148,000 148,000
Regional Rideshare Program - Solano X ALLOCATED
98 STIP 072054 Allocation Date: 07/20/01
Pierce Gould RTIP $853,000 | Remaining Balance: ALLOCATED
04 SOL 5301 SOL990004 LA Solano Transportation Authority FY 01/02 Prog: 250,000 250,000
- Allocated: 250,000 250,000
SOLANO RPSTPL-6249(004) Solano 1-80 Reliever Route / Jepson Parkway X ALLOCATED
98 STIP 0T2101 Allocation Date: 08/29/01
John Harris RTIP $11,691,000 | Remaining Balance: ALLOCATED

NOTE: This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002. The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support). The report
also excludes funds programmed in other Fiscal Years. Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”. All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP
programming for these projects.
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FY 2001-02
TUF ALLOCATION DEADLINE

METROPOLITAN TRANSPORTATION COMMISSION

- STATE TRANSPORTATION IMPROVEMENT PROGRAM-
ALLOCATION STATUS REPORT FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002

DIST CO RTE PPNO  TIPID ELEM RESPONSIBLE AGENCY
DOoC EA EED PROJ NO. PROJECT TITLE

SB45 Allocation Timely Use of Funds Report

Attachment B

ALLOCATION STATUS

STIP Funds Requiring Allocation by June 30, 2002

as of: June 15, 2002 ENV PS&E RIW CON TOTAL EY 01/02 STATUS
County: SOLANO

04 SOL 5301L LA Solano Transportation Authority FY 01/02 Prog: 400,000 400,000
- Allocated: 400,000 400,000

SOLANO RPL-6249(010) 1-80/1-680/SR12 Interchange Project - Environmental Only . ALLOCATED

01 STIP 073124 Allocation Date: 04/11/02
RTIP $400,000 Remaining Balance: ALLOCATED
Solano County Totals Projects: 11 FY 01/02 Prog: 1,003,000 87,000 8,000 51,516,000\ 52,614,000
Allocated: 878,000 87,000 8,000 51,030,000 52,003,000
Vote Savings (Increase):

Remaining Balance: 125,000 486,000 611,000

NOTE: This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002. The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support). The report
also excludes funds programmed in other Fiscal Years. Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”. All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP

programming for these projects.
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FY 2001-02 METROPOLITAN TRANSPORTATION COMMISSION
TUF ALLOCATION DEADLINE - STATE TRANSPORTATION IMPROVEMENT PROGRAM- Attachment B

ALLOCATION STATUS REPORT FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002

SB45 Allocation Timely Use of Funds Report

DIST CO RTE PPNO  TIPID ELEM RESPONSIBLE AGENCY STIP Funds Requiring Allocation by June 30, 2002
DOC  EA EED PROJ NO. PROJECT TITLE as of: June 15, 2002 ENV PS&E RIW CON TOTAL EY 01/02 STATUS

County: SONOMA

ALLOCATION STATUS

04 SON 2172 MTC990004 LA Metropolitan Transportation Commission FY 01/02 Prog: 507,000 507,000 . .
SONOMA Allocated: 6-month Allocation Extension Approved for $394,000
98 STIP  0U2001 CMAQ Match Reserve - Sonoma County Allocation Date: New Allocation Deadline: Dec 31, 2002
- $113,000 to Lapse on June 30, 2002
RTIP $634,000 | Remaining Balance: 507,000 507,000 P
04 SON 2172-01 SON990041 LA City of Santa Rosa FY 01/02 Prog: 16,000 16,000
- Allocated: 16,000 16,000
SONOMA CML-5028(020) CMAQ Match - Colgan Creek Class | Bicycle Path X ALLOCATED
99 STIP 072174 Allocation Date: 08/31/01
RTIP $19,000 | Remaining Balance: ALLOCATED
04 SON 2172-05 LA  City of Sonoma FY 01/02 Prog: 32,000 32,000
- Allocated: 32,000 32,000
SONOMA STPLER-5114(006) CMAQ Match - Nathanson Creek Bicycle Path X ALLOCATED
01 STIP 072984 Allocation Date: 05/20/02
$32,000 | Remaining Balance: ALLOCATED
04 SON 2172-04 SON991067 LA  County of Sonoma FY 01/02 Prog: 2,000 3,000 1,000 37,000 43,000
SONOMA CML-5920(068) . Allocated: 2,000 3,000 1,000 37,000 43,000
0l STIP 928513 CMAQ Match - Sonoma Colgan Creek Class | Bicycle Path Allocation Date:| ~ 10/22/00  09/13/01  09/13/01  09/13/01 ALLOCATED
Kenneth Tam RTIP $43,000 | Remaining Balance: ALLOCATED
04 SON 2156 MTC990005 LA Metropolitan Transportation Commission FY 01/02 Prog: 32,000 32,000
- Allocated: 32,000 32,000
SONOMA PPMO01-6084(048) Planning, Programming and Monitoring - MTC ) ALLOCATED
98 STIP 0U6501 Allocation Date: 07/20/01
RTIP $187,000 | Remaining Balance: ALLOCATED
04 SON 2158 MTC990003 LA Metropolitan Transportation Commission FY 01/02 Prog: 168,000 168,000
SONOMA RPL-6084(055) Regi | Ridesh P s Allocated: 168,000 168,000
egional Rideshare Program - Ssonoma
98 STIP 072054 9 9 Allocation Date:|  07/20/01 ALLOCATED
Pierce Gould RTIP $970,000 Remaining Balance: ALLOCATED
SonomaCounty Totals Projects: 6 FY 01/02 Prog: 202,000 3,000 1,000 592,000 798,000
Allocated: 202,000 3,000 1,000 85,000 291,000
Vote Savings (Increase):
Remaining Balance: 507,000 507,000
Region Totals 92 FY 01/02 Prog: | 6,784,000 3,705,000 6,540,000 213,185,000| 230,214,000
Allocated: 6,607,000 2,802,000 6,490,000 204,256,000| 220,155,000
Vote Savings (Increase): 229,000 229,000
Remaining Balance: 177,000 903,000 50,000 8,700,000 9,830,000

NOTE: This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002. The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support). The report
also excludes funds programmed in other Fiscal Years. Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”. All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP
programming for these projects.
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FY 2001-02 METROPOLITAN TRANSPORTATION COMMISSION
TUF ALLOCATION DEADLINE

EXTENSION REPORT - STATE TRANSPORTATION IMPROVEMENT PROGRAM- Attachment C
FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report EXTENSIONS
DIST CO RTE PPNO  TIPID ELEM RESPONSIBLE AGENCY STIP Funds Requiring Allocation by June 30, 2002
DOC EA EED PROJ NO. PROJECT TITLE as of: June 30, 2002 ENV PS&E RIW CON TOTAL EY 01/02 STATUS
04 SF 2023 SF010004 LA City of San Francisco FY 01/02 Prog: 780,000 50,000  6,300,000| 7,130,000 Awaiting approval from SHPO
SAN FRANCISCO STPLZ-5934(080)  San Francisco - 4th Street Bridge Seismic Retrofit and Allocated: 12-month Allocation Extension Approved for
99 STIP 072304 Rehabiliation Allocation Date: $7,130,000
Patrick Rivera RTIP $7,253,000 I Remaining Balance: 780,000 50,000  6,300,000| 7,130,000 New Allocation Deadline: Jun 30, 2003
04 SM 1035 SM010005 MT Bay Area Rapid Transit District FY 01/02 Prog: 123,000 123,000
. Awaiting Traffic Study
SAN MATEO MTP-6000(019 - Allocated: A i
99 STIP  T994SA ©19) BART SFO Extension Bicycle Path Allocation Date: 4-month Allocation Extension Approved for $123,000
New Allocation Deadline: Oct 31, 2002
Ersten Imoaka RTIP $1,000,000 | Remaining Balance: 123,000 123,000
04 sOL 2170 MTC990004 LA Metropolitan Transportation Commission FY 01/02 Prog: 388,000 388,000 . .
SOLANO Allocated: 6-month Allocation Extension Approved for $323,000
08 STIP U901 CMAQ Match Reserve - Solano County Allocation Date: New Allocation Deadline: Dec 31, 2002
- $15,000 to Lapse on June 30, 2002
RTIP $771,000 | Remaining Balance: 388,000 388,000 P
04 SON 2172 MTC990004 LA Metropolitan Transportation Commission FY 01/02 Prog: 507,000 507,000 . .
SONOMA Allocated: 6-month Allocation Extension Approved for $394,000
98 STIP  0U2001 CMAQ Match Reserve - Sonoma County Allocation Date: New Allocation Deadline: Dec 31, 2002
- $113,000 to Lapse on June 30, 2002
RTIP $634,000 | Remaining Balance: 507,000 507,000 P
Region Totals 4 FY 01/02 Prog: 903,000 50,000 7,195,000 8,148,000
Allocated:

Vote Savings (Increase):
Remaining Balance: 903,000 50,000 7,195,000 8,148,000

NOTE: This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002. The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support). The report
also excludes funds programmed in other Fiscal Years. Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”. All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP
programming for these projects.
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FY 2001-02

TUF ALLOCATION DEADLINE
LAPSING FUNDS REPORT

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report

DIST CO RTE PPNO  TIPID ELEM RESPONSIBLE AGENCY

STIP Funds Requiring Allocation by June 30, 2002

Attachment D

LAPSING FUNDS

DOC EA EED PROJ NO. PROJECT TITLE as of: June 30, 2002 ENV PS&E RIW CON TOTAL EY 01/02 STATUS
04 CC 2161 MTC990004 LA  Metropolitan Transportation Commission FY 01/02 Prog: 122,000 122,000
CONTRA COSTA Allocated:
08 STIP  0UL001 CMAQ Match Reserve - Contra Costa County Allocation Date: $122,000 to Lapse on June 30, 2002
RTIP $322,000 | Remaining Balance: 122,000 122,000
04 MRN 2163 MTC990004 LA Metropolitan Transportation Commission FY 01/02 Prog: 55,000 55,000
MARIN CMAQ Match Reserve - Marin Count Allocated:
08 STIP  0UL401 y Allocation Date: $55,000 to Lapse on June 30, 2002
RTIP $285,000 I Remaining Balance: 55,000 55,000
04 SF 2007 SF010008 LA San Francisco County Transportation Authority FY 01/02 Prog: 52,000 52,000
- Allocated:
SAN FRANCISCO PPMO1-6272(003) San Francisco County - Planning, Programming and Monitoring . $52,000 to Lapse on 06/30/2002
99 STIP 0U9301 Allocation Date: !
Carmen Clark RTIP $221,000 | Remaining Balance: 52,000 52,000
04 SM 2166 MTC990004 LA Metropolitan Transportation Commission FY 01/02 Prog: 91,000 91,000
SAN MATEO Allocated:
CMAQ Match Reserve - San Mateo Count;
98 STIP 072034 Q y Allocation Date: $91,000 to Lapse on June 30, 2002
RTIP $91,000 | Remaining Balance: 91,000 91,000
04 SCL 2168 MTC990004 LA  Metropolitan Transportation Commission FY 01/02 Prog: 1,139,000 1,139,000
SANTA CLARA Allocated:
98 STIP  0UL701 CMAQ Match Reserve - Santa Clara County Allocation Date: $1,139,000 to Lapse on June 30, 2002
RTIP $2,270,000 | Remaining Balance: 1,139,000 1,139,000
04 SOL 2018 SOL010020 MT Solano Transportation Authority FY 01/02 Prog: 180,000 70,000 250,000 . . _
SOLANO ) ) ) Allocated: 55,000 70,000 125,000 Project re_dgfmed and reprogrammed in 2092 STIP
o1 STIP New Solano Intercity Rail Stations Allocation Date: 12112/01 12/12/01 as Fairfield/ Vacaville Intercity Rail Station
$125,000 (APDE) to Lapse on 06/30/2002
John Harris RTIP $2,250,000 I Remaining Balance: 125,000 125,000
04 sOL 2170 MTC990004 LA Metropolitan Transportation Commission FY 01/02 Prog: 388,000 388,000 . .
SOLANO Allocated: 6-month AIIocatlon_ExtenS|or_1 Approved for $323,000
08 STIP  0UL901 CMAQ Match Reserve - Solano County Allocation Date: New Allocation Deadline: Dec 31, 2002
- $15,000 to Lapse on June 30, 2002
RTIP $771,000 | Remaining Balance: 388,000 388,000 P
04 SON 2172 MTC990004 LA Metropolitan Transportation Commission FY 01/02 Prog: 507,000 507,000 . .
SONOMA Allocated: 6-month Allocation Extension Approved for $394,000
98 STIP  0U2001 CMAQ Match Reserve - Sonoma County Allocation Date: New Allocation Deadline: Dec 31, 2002
- $113,000 to Lapse on June 30, 2002
RTIP $634,000 Remaining Balance: 507,000 507,000 P
Region Totals 8 FY 01/02 Prog: 232,000 70,000 2,302,000 2,604,000
Allocated: 55,000 70,000 125,000
Vote Savings (Increase):
177,000 2,302,000 2,479,000

Remaining Balance:

NOTE: This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002. The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support). The report
also excludes funds programmed in other Fiscal Years. Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”. All STIP funds are not necessarily included in this report. Refer to the STIP for a complete listing of total STIP
programming for these projects.
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